GENERAL COUNSEL’S REPORT
August 26, 2015

Overton County Nursing Home, Livingston (Overton County), TN — CN1204-017AEE

On July 25, 2012, the Agency unanimously approved this application for modification of the existing
nursing home through the construction of a new 30 bed addition and minor renovations of the facility
at 318 Bilbrey Street, Livingston (Overton County), Tennessee. The new addition will create more
private rooms without adding more new licensed beds. The beds in the new addition will be
Medicaid certified and will house predominantly TennCare patients and some private pay patients.
The estimated project cost was $6,330,598.

The Agency unanimously approved 6 month extensions on two previous occaisions:

The first extension was approved on 7/23/2014, due to the unexpectedly lengthy time required to
obtain plans approval from the Department of Health (7 months) and weather conditions.

The 2/25/2015, due to additional design changes required by the Department of Health.

Overton County Nursing Home requests a 3 month extension to the expiration date, from 9/1/15 to
12/1/15. Construction of the project was substantially completed in May 2015; however,
modifications directed by the TN Dept. of Health have resulted in a final inspection being scheduled
for 8/19/15. This extension is being requested out of an abundance of caution.
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July 31, 2015

VIA HAND DELIVERY

Jim Christoffersen, Esq.

General Counsel

Tennessee Health Services and
Development Agency

Andrew Jackson Building, 9" Floor

502 Deaderick Street

Nashville, TN 37243

RE: Overton County Nursing Home, CN1204-017AEE

Dear Mr. Christoffersen:

The purpose of this email is to request an additional extension of the expiration date of
the certificate of need (“CON”) referenced above. The CON is currently scheduled to expire
September 1, 2015, and we request an extension to December 1, 2015, for the reasons stated
below.

Background

The project authorized by the CON is an addition to an existing 160-bed nursing home, to
create space for 30 private rooms. The project does not involve an increase in licensed bed
capacity, only additional space for private rooms in a freestanding building. The project was
approved by the Agency at its meeting on July 25, 2012,

The design of the addition is essentially a hybrid between a traditional nursing home
design and the so-called “greenhouse” model. The design characteristics have resulted in longer
than expected times for plans approval and construction. The CON was originally scheduled to
expire September 1, 2014. On July 23, 2014, the Agency approved the request to extend the
expiration date to March 1, 2015. On February 25, 2015, the Agency granted an additional
extension of six months to September 1, 2015.

Construction of the project was substantially completed in May of 2015. However, a
preliminary inspection by the Department of Health at that time resulted in a request by the
Department for several modifications. The facility immediately undertook the required
modifications, which have now been completed.
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Requested Extension

Construction of the project, including the modifications described above, has been
completed. Final inspection by the Department of Health is scheduled for August 19, 2015. It is
entirely possible the project will be completed before the expiration date. Out of an abundance of
caution, however, the facility requests an additional extension to December 1, 2015. This
additional time will provide more than adequate time if unforeseen events preclude completion
by September 1, 2015.

Enclosed is a filing fee in the amount of $1,780.75, which is 12.5% of the original filing
fee of $14,246. We would appreciate this request being placed on the General Counsel’s report
for the meeting scheduled on August 26, 2015. Please let us know if you have any questions or
need additional information.

Very truly yours,

BUTLER SNOW LLP

Dcm/ﬂﬁd//

clw
Enclosure
cc: Jennifer Bouldin
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STATE OF TENNESSEE
Health Services and Development Agency

el

Certificate of Need No.__CN1204-017AE __is hereby granted under the. provisions of
T.C.A. § 68-11-1601, et seq., and rules and regulations issued thereunder by this Agency.

To:  Overton County '
317 East University Street
Livingston, TN 38570

For: Overton County Nursing Home

This Certificate is issued for:  Modification and renovation to the existing 160-bed nursing
home. The project includes the construction of a new building behind the existing facility
- which will include 30 private rooms but will not increase the licensed bed capacity of the
facility. Renovations include cosmetic upgrades to the existing facility. '

Modification: Modified pursuant to Rule 0720-10-.06(8) — On July 23, 2014 the Agaricy grénted a six (6)
month extension of the expiration date from September 1, 2014 to March 1, 2015. - The project was originally
approved on July 25, 2012. _ ‘

On the premises located at: 318 Bilbrey Street - g
i ' : ‘ Livingston (Overton County), T!

For an estimated project costof:  $6,344,844.00

The Expiration Date for this Certificate of Need is -
March 1. 2015

or upon completion of the action for which the Certificate of Need was granted, whichever
occurs first. After the expiration date, this Certificate of Need is null and void.

Date Approved:___July 25, 2012 Du

Date Issued:.____ August 22, 2012 | |
Date Reissued:___September 24, 2014 \‘Mﬂ)&& & &L Q

Executive Director

HF-0022 (Rev.1/04) All Certificates of Need Issued prior to this date are null and obsolete.



